

GOLD Status and Phase-1 Plans

Andi E. & Uli S.

Phase 0 – GOLD hardware status

- All electronic components available
- GOLD PCB still with manufacturer
 - Due Jul. 29
 - Manufacturing problems with just one (very last) layer
 - Etching and plating currently not possible at required structure size (75 μ m)
 - Reason currently under investigation
 - Expect delays
 - Waiting for further information
- Slot to be negotiated with assembly company as soon as new estimate of PCB lead time known
- Mezzanine modules (initial test versions) in production
 - 12-channel receive/transmit opto module
 - Crystal clock module
 - Uncritical due to different manufacturer and structure sizes
- Mezzanine modules to be assembled in-house

Phase 0 – GOLD f/w status

- RTDP:
 - Whole Path **implemented!**
 - Latency approximation on Xilinx-Demoboard with half speed **test done!**
 - Full-speed-test: **when GOLD available!**
 - Trying out possibilities to minimize latency in algorithm and ser-/ deserialization: **under work!**
 - Algorithms: $\Delta\phi$ between two biggest Jets **implemented & tested!**
- Control:
 - VME-- from BLT(in CMX-slot) to all FPGAs on GOLD **done!**
 - I²C: FPGA to 12-channel o/e conv. on mezzanine **done!**
 - Xilinx IBERT for Multi-Gigabit-Transceivers(MGT) **done!**
 - Optimize settings of 12-channel-e/o-conv. and MGTs to get best signals **when GOLD available!**

Phase 0 – GOLD status


- Boundary Scan tool **ready!**
- Software:
 - Only simple C code with VME--
 - 'GUI' for I²C control of 12 channel o/e converter **done!**
- **TODO:**
 - Playback & Spy (f/w & s/w), ...
 - Signal measurement with our new oscilloscope on test-input-mezzanine

Phase 1 – plans : JEP

- JEP comprising 32 JEMs
 - JEM is modular system
 - Large and empty main board
 - Seven mezzanine modules
 - JEP conceived ~ Y2K
 - Detailed design and production in 2003/6
 - Expected to run until phase 2 (202x)
 - Maintenance issue
 - FPGA design tools / device support (ISE 10.1)
 - Spare modules and electronic components
 - Number of spare mainboards seems adequate right now
 - Mezzanine modules of some concern
 - Input modules had been rather difficult to procure in sufficient quantities due to production issues
 - Problems with cleaning / drying procedure after assembly
 - A few modules had died early
 - Situation seems stable currently
 - No experience with long term operation of home built modules yet
- Think about replacement JEMs, built in recent technology

Consider different partitioning of functionality into modules

JEM components and data paths



FPGAs and
mezzanines

Real-time
and DAQ
paths

New Jet/Energy processor for phase 1

Minimal approach:

- Increase JEM optical output capacity by renewal of low-cost daughter modules
- Add option to downgrade JEMs to fixed functionality, non software configurable fibre driver modules via an alternative FPGA configuration
- Add new "nJEP" processor next to topology processor module, to receive JEM optical real-time output
- Keep current JEP running while nJEP being commissioned
- Eventually switch to nJEP based jet trigger

Once LArg signals are available optically at high granularity

- Run LArg fibres directly from Digital PreProcessor into nJEP
- Use old JEMs for e/o conversion of tile signals only
- Replace JEMs with simple and cheap converter modules as further spares are required
- In case we were running into a latency crisis, full JEP replacement by o/e converter modules would be effective and affordable
- Consider feeding nJEP directly from PPr, at granularity of up to 0.1×0.1 in $\eta \times \phi$

Benefit from improved granularity physics-wise and:

once tile optical signals become available, connect them up as well

→ That might be rather phase-2ish already...

Phase-1 upgrade with new JEP

