

ID	Task Name	Duration	Start	Finish		1999					2000			
					Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	
1	ITC Fiber Assemblies	519d	Mon 8/3/98	Fri 7/28/00										
2	Design ITC fiber assemblies	6w	Mon 8/3/98	Fri 9/11/98										
3	Prototype ITC fiber assemblies	42d	Thu 10/15/98	Fri 12/11/98										
4	Prepare components for Prototype	4w	Thu 10/15/98	Wed 11/11/98										
5	Develop assembly procedure	4w	Mon 10/19/98	Fri 11/13/98										
6	Make prototypes (1L+1R)	2w	Mon 11/16/98	Fri 11/27/98										
7	Ship prototype to UTA	1w	Mon 11/30/98	Fri 12/4/98										
8	Test prototypes	1w	Mon 12/7/98	Fri 12/11/98										
9	Prototypes finished	0d	Fri 12/11/98	Fri 12/11/98			12/11							
10	Produce ITC fiber assemblies	424d	Mon 12/14/98	Fri 7/28/00										
11	Iterate design and drawings	4w	Mon 12/14/98	Fri 1/8/99										
12	Find sources for components	4w	Mon 12/14/98	Fri 1/8/99										
13	Purchase components	5w	Mon 1/11/99	Fri 2/12/99										
14	Design assembly fixtures	2w	Mon 1/11/99	Fri 1/22/99										
15	Make assembly fixtures	3w	Mon 1/25/99	Fri 2/12/99										
16	Production (6R+6L/cycle)	360d	Mon 2/15/99	Fri 6/30/00										
41	Start of Production	0d	Mon 2/22/99	Mon 2/22/99				2/22						
42	Shipments to ANL	305d	Mon 5/10/99	Fri 7/7/00										
46	First delivery to ANL	0d	Fri 5/28/99	Fri 5/28/99					5/28					
47	Final delivery to ANL	0d	Fri 7/28/00	Fri 7/28/00										7
48	Shipments to BCN	310d	Mon 5/10/99	Fri 7/14/00										
52	First delivery to BCN	0d	Fri 6/4/99	Fri 6/4/99					6/4					
53	Fnal delivery to BCN	0d	Fri 7/28/00	Fri 7/28/00										7

Project: ITC Fiber Assemblies
Date: Thu 11/5/98

Task
Progress



Milestone
Summary



Rolled Up Task
Rolled Up Milestone



Rolled Up Progress

