R. Miller
Michigan State University
E. Lansing, MI 48824
USA
Tel: 517-353-1696
FAX: 517-355-6661

Schedule for Scintillator Sleeve Production

Milestone	Date
Purchase Tyvek Material	Apr. 1, 1998
Final Decision on Masks	May 15, 1998
Begin Printing of Masks on Tyvek	June 1, 1998
Begin Production of Sleeves	July 1, 1998
First Shipment of Sleeves to IHEP	Sept. 1, 1998
Complete Shipment of Sleeves to IHEP	Dec. 31, 1999