• From now to March ’04 define layout and readout geometry
• Up to May ’04 procure 1 small and 1 big trapezoid + readout
• July-August ’04 test such prototypes in the beam at CERN (H8)
• October ’04 define the final geometry and write a technical proposal
• 2005 go for procurement
• March ’06 install it on the cryostats
• April ’06 commissioning, with the LVL1 trigger electronics