

24-Feb-99

Time Line for Crates

JTL

Crate #	Date	Usage	Date	Usage	Date	Usage	Date	Usage	Notes
1	Jun-98	MSU Swe							
2	Jun-98	UIC Swe	May-99	UIC Alpha	Sep-99	Test/Pre2			
3	Jun-98	Umd MBT					Jan-00	Mu Fwd	
4	Jan-99	Saclay FIC			Sep-99	CFT			
5	Jan-99	Nevis SLIC/STT					Apr-00	Spare	
6	Feb-99	BU STT?					Apr-00	Spare	
7	Feb-99	SUNY STT?					Jan-00	Test/Data	
8			May-99	Test/GL/work					
9			May-99	Test/Pre1					
10			May-99	Global					
11			May-99	Cal					
12					Sep-99	Mu Central			
13			May 99	NebraskaCIC/SFO?	Sep-99	PS			

Test Stand at FNAL:

global-like

admin+worker

Pre1

admin+2 workers

NOTE: Proposed Eventual configuration. Details may vary.

Pre2

admin+2 slic + worker + 2fic

nodes are scheduled among groups to carry out testing

data/testing

alpha+2 MBT's + various warm spares; useable for testing/repair with extenders